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July - Oct 2028: Operator training commences

Apr. – Jun. 2028: Any final vehicle manufacturing fixes, modifications, 
add-ons or system wide technology integrations

Jan. - Mar. 2028: Buses go in rotation to acquire drive time (closed course training & revenue service) 

Oct. - Dec. 2027: Get buses road ready (buses inspected, titled and plated with BMV)
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2025: One pilot bus ordered and arrives asap, technology testing and validation period  

Blue Line BRT Revenue Service Delivery (RSD) launch date – October 2028 

Oct. 2027: Remaining buses arrive 
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