

Procurement Activity Report/Forecast
Feb-22

Released
Received
Awarded
Contracted/Kickoff
Renewal
Task/Change Order
Withdrawn
Closeout

Project #	Project Name	Oct-21	Nov-21	Dec-21	Jan-22	Feb-22	Mar-22	Apr-22
NA	3D Maintenance Training Software				Awarded	Contracted/Kickoff		
21-07-407	60 Ft. Electric Bus	Released	Received	Withdrawn				
21-09-428	Benefits Insurance Broker		Released Received			Awarded	Contracted/Kickoff	
21-09-424	Blue Line Construction Management		Released	Received	Awarded	Contracted/Kickoff		
21-09-426	Bus Stops 2021-A	Released	Received	Awarded Contracte				
21-09-427	Coach Operator Uniforms	Released	Received		Awarded	Contracted/Kickoff		
19-01-308	Copier & Printer Lease				Task/Change Order			
22-01-432	DEI Consultant						Released	
16-12-247	Construction Management Software					Renewal		
21-09-420	East Campus- Building B Const.	Released	Received	Awarded Contracte				
NA	Electric Bus Charging Software			Withdrawn				
NA	Emergency Paratransit Services				Closeout			
NA	Facility UV Lighting			Released Received	Awarded	Contracted/Kickoff		
NA	Fare System Analysis		Released Received	Awarded Contracte				
NA	Fuel Intake Study		Released Received	Awarded Contracte				
NA	Furniture Decommissioning				Released	Awarded Contracte		
NA	HASTUS			Renewal				
21-08-413	HVAC Services	Released Received		Awarded	Contracted/Kickoff			
21-05-404	Independent Audit Services	Received Awarded			Contracted/Kickoff			
21-10-431	Industrial Soaps			Released		Received Awarded	Contracted/Kickoff	
21-07-411	Landscaping	Released	Received		Awarded	Contracted/Kickoff		
NA	Michigan-Buswash bot				Awarded	Contracted/Kickoff		
21-05-405	Microtransit Pilot			Contracted/Kickoff				
NA	Motor Pool Vehicles	Awarded	Contracted/Kickoff					
21-09-422	New Facilities- Office Furniture	Received	Awarded	Awarded Contracte				
TBD	Occupational Health & Testing						Released	
21-09-425	On-Call Catering	Received			Awarded	Contracted/Kickoff		
21-09-427	Operator Uniforms	Released		Received	Awarded	Contracted/Kickoff		
17-09-271	Paratransit Operations	Closeout						
NA	Pest Control					Released		Received
21-10-430	Printing Solutions			Released	Received	Awarded	Contracted/Kickoff	
NA	Procurement System		Released Received	Awarded Contracte				
21-03-394	Property Manager		Contracted/Kickoff					
16-11-243	Purple Line Bus Purchase	Awarded				Contracted/Kickoff		
21-05-385	Purple Line Construction	Received		Awarded	Contracted/Kickoff			
21-08-416	Red Line Crack Sealing	Contracted/Kickoff						
22-02-437	Red Line 2022 HMA & PCCP Maintenance					Released		
21-09-421	Red Line HMA	Received Withdrawn						
NA	Safety & Claims Electronic Tracking Sytem		Released Received	Awarded Contracte				
21-11-433	South Charging Facility Construction			Released	Received Awarded	Contracted/Kickoff		
18-08-303	Supplier Diversity Support Services					Closeout		
21-09-425	Transit Asset Mgt. Support	Released Received		Awarded		Contracted/Kickoff		
21-06-408	UV Lighting for Buses		Contracted/Kickoff					
NA	Vending					Released	Awarded	Contracted/Kickoff
21-01-383	Wellness Clinic		Contracted/Kickoff					
TBD	Workers Compensation & Risk Mgt.						Released	
21-10-429	Year End Inventory Consultant		Released Received	Awarded Contracte	Closeout			