

Procurement Activity Report/Forecast
Jan-22

Released
Received
Awarded
Contracted/Kickoff
Renewal
Task/Change Order
Withdrawn
Closeout

Project #	Project Name	Sep-21	Oct-21	Nov-21	Dec-21	Jan-22	Feb-22	Mar-21	
21-07-407	60 Ft. Electric Bus		Released	Received	Withdrawn				
21-09-428	Benefits Insurance Broker			Released	Received	Awarded	Contracted/Kickoff		
21-09-424	Blue Line Construction Management			Released	Received	Awarded	Contracted/Kickoff		
21-09-426	Bus Stops 2021-A		Released	Received	Awarded	Contracted			
21-09-427	Coach Operator Uniforms		Released	Received		Awarded	Contracted/Kickoff		
19-01-308	Copier & Printer Lease					Task/Change Order			
21-07-410	CY 2022 Diesel Fuel IFB	Contracted/Kickoff							
NA	DPF Cleaning Machine		Released	Received	Awarded				
21-07-409	East Campus- Building A Const.	Contracted/Kickoff							
21-09-420	East Campus- Building B Const.		Released	Received	Awarded	Contracted			
NA	Electric Bus Charging Software				Withdrawn				
NA	Emergency Paratransit Services	Awarded	Contracted			Closeout			
NA	Fare System Analysis			Released	Received	Awarded	Contracted		
NA	Fuel Intake Study			Released	Received	Awarded	Contracted		
NA	HASTUS				Renewal				
21-08-413	HVAC Services		Released	Received		Awarded	Contracted/Kickoff		
21-05-404	Independent Audit Services	Released	Received	Awarded			Contracted/Kickoff		
21-10-431	Industrial Soaps				Released		Received	Awarded	Contracted/Kickoff
21-07-411	Landscaping		Released	Received		Awarded	Contracted/Kickoff		
NA	Michigan-Buswash bot					Awarded	Contracted/Kickoff		
21-05-405	Microtransit Pilot				Contracted/Kickoff				
NA	Misc-Recycling Services	Contracted/Kickoff							
NA	Motor Pool Vehicles	Released	Received	Awarded	Contracted/Kickoff				
21-09-422	New Facilities- Office Furniture	Released	Received	Awarded	Awarded	Contracted			
21-09-425	On-Call Catering	Released	Received			Awarded	Contracted/Kickoff		
21-09-427	Operator Uniforms		Released		Received	Awarded	Contracted/Kickoff		
21-04-396	Paratransit Operations	Contracted/Kickoff							
17-09-271	Paratransit Operations		Closeout						
NA	Pest Control						Released		
21-10-430	Printing Solutions				Released	Received	Awarded	Contracted/Kickoff	
NA	Procurement System			Released	Received	Awarded	Contracted		
21-03-394	Property Manager			Contracted/Kickoff					
16-11-243	Purple Line Bus Purchase		Awarded			Contracted/Kickoff			
21-05-385	Purple Line Construction	Released	Received		Awarded	Contracted/Kickoff			
NA	Recruiter	Awarded	Contracted/Kickoff						
21-08-416	Red Line Crack Sealing		Contracted/Kickoff						
21-09-421	Red Line HMA	Released	Received	Withdrawn					
NA	Safety & Claims Electronic Tracking Sytem			Released	Received	Awarded	Contracted		
21-11-433	South Charging Facility Construction				Released	Received	Awarded		
18-08-303	Supplier Diversity Support Services						Closeout		
21-09-425	Transit Asset Mgt. Support		Released	Received		Awarded	Contracted		
21-06-408	UV Lighting for Buses	Awarded		Contracted/Kickoff					
NA	Vending						Awarded	Contracted/Kickoff	
NA	Visitor Management System						Released		
21-01-383	Wellness Clinic		Contracted/Kickoff						
21-10-429	Year End Inventory Consultant		Released	Received	Awarded	Contracted	Closeout		