


<b>To:</b> RMKM Architecture PC 400 Gold Ave SW, Simms Building Studio 100 Albuquerque, New Mexico 87102	<b>From:</b> Arviso Construction Co. Inc. P.O. Box 441 Fort Wingate, NM 87316
<b>Re:</b> Shiprock Dine College Math & science Building Shiprock, New Mexico Arviso Project # 156	
<b>Arviso Construction Proposed Change Order:</b> 13 R    Revise	
<b>Description of Proposed Change:</b> Per ASI 001 provide solar panel Solar panels are per RMKM revise value engineering drawing dated 9/8/2022	
<b>Description of Cost for General Contractor (Breakdowns):</b>	
<b>Subtotal</b>	\$ -
<b>Description of Costs for Subcontractors / Suppliers ( Breakdowns Attached):</b>	
<b>Subtotal</b>	\$ 485,107.00
<b>TOTAL (Contractor and Subcontractor)</b>	
OH/Profit	10 Percent \$ 48,510.70
Insurance Rates	.38 Percent \$ 2,062.55
Bond Rates	1.89 Percent \$ 7,499.52
Tax Rates	6 Percent \$ 32,590.79
<b>Grand Total</b>	<b>\$ 575,770.56</b>
This COR shall extend the Contract Time Period by the following number of calendar days: 60	
<b>Submitted by:</b>  <b>Approved by:</b>  <b>Approved by:</b>  <b>Approved by:</b>	<b>Dates:</b> 8/14/2023  Arviso Construction Co., Inc.  RMKM Architect  Dine College