

CoC Task Force Action Planning Worksheet Responses

Category	Objective	Task	Solution	Assigned Group/Person	Deadline
Capacity Building	Get churches to allow overnight sleeping for 6 months	Ask faith community and get buy-in	Allowing legal sleeping in faith communities	Pastor Bill's team/CoC	10/1/2024
Capacity Building	Get permanent supportive housing	Reallocate existing funds and explore			
Advocacy	Build landlord base willing to work with third parties	Develop network to share agency database	Advocacy: Penalty for vacancies		
Capacity Building		Database for affordable housing and all rental units	Faith-based out-call to see if they have rentals	Private landlord recruitment through faith-based communities	
Learning		Convene statewide or regional CoC leadership meeting to share best practices			
Education	Public education on available resources	Develop 10-15 minute presentation			
Education		Contact media to help get word out: TV, newspapers, radio			12/31/2024
Education		Post flyers			
Advocacy	Present issue, along with plan/costs to local governments/funders	Develop a plan and cost (solutions with price tag)	Once plan/cost established, then present to local governments/funders		
Advocacy	More/increased shelter capacity with additional services (combination of two groups' plans)	Expand Safe Harbor to be a central facility (beyond jail diversion)	Full-service shelter operation		10/1/2024
Capacity Building		Lease part of Safe Harbor to service provider		Pinellas County Sheriff's Office	
Advocacy		Change name (e.g., A New Hope)			
Capacity Building		Provide wraparound services for all people experiencing homelessness			
Advocacy	Meet with City Councils to determine legislative intentions	Meet with City Councils	Figure out what the plans are (criminalize?) and work from there	CoC	12/31/2024
Capacity Building	Create access points in the community with RRS HLA staff	reach out to libraries, faith based organizations, Daystar	Provide more access points to families	HLA	23-Aug
Capacity Building	WellSky App	implement WellSky App with shelter Providers	Faciliate sheleter availability	HLA HMIS Teams	2 months or Sept. 1st
Education	Outreach Flyer	finalize the CoC Flyer	Educate and direct	HLA	1 week
Capacity Building	Increase assistance with HP and Diversion	send out grant application	increase client assistance	HLA	1 week