

Lee County Highway Department  
Report to the County Services Committee – AUGUST 2024

The following represents a report of notable Highway Department activities and explanations of requested board actions:

**Status of Current Projects**

- Township and County Seal Coat – *Completed*
- Township and County Crack Filling – *Completed*
- Alto Twp. HMA Wedging. - *Completed*
- Bradford Twp. HMA Wedging - *Completed*
- Lee Center Twp. HMA Wedging - *Completed*
- Sublette Twp. HMA Wedging - *Completed*
- Township Aggregate - *Ongoing*
- County Aggregate - *Ongoing*
- Dust Palliative – *Completed*
- County Shoulder Stone (Furnish and Place, Various Locations) - *Completed*
- May Twp. HMA – *Completed*
- East Grove Twp. HMA – *Completed*
- Wyoming Twp. HMA – *Completed*
- Hamilton Twp. HMA – *Completed*
- Dixon Twp. HMA Patching – *Not started*
- Marion Twp. HMA Patching – *Complete*
- Chicago Road from Village of Paw Paw East to Dekalb County Line HMA – *Not Started*
- Pipeline Road Bridge (Bradford Twp.) – *Working on Substructure*
- Indian Head/Van Petten Road HMA – *To begin after Labor Day*

**Other:**

- Maintenance crews are mowing, spraying, cutting brush/trees, installing culverts and roadway striping.
- Contract work has begun. We will be managing numerous construction projects totaling approximately \$5.4M, see listing above.
- Phase I engineering has begun on the recent property under option for a new Highway Department facility. The County has engaged Willett Hoffmann and Associates to assist as necessary.

**Discussion Items:**

- Schedule for County Bridge Replacements and Hot Mix Asphalt (HMA) overlay projects using Federal Funds.

**Board Action Items:**

- Illinois Public Works Mutual Aid Network (IPWMAN)
- Road Use Agreement with Ameresco Pipeline

### **Solid Waste**

Electronics collection is now open on weekdays (excluding County holidays) from 8:00 am to 3:00 pm. The collection program will continue until November 1.